

WEEKLY PROJECT UPDATE

Current Week

• Market and Johnson continued supervising and coordinating trades.

- M&J completed punch list corrections.
- ° Final cleaning was completed.
- Final inspections were passed.


Upcoming Week



ECASD North HS Phase 1

Week of: 8/30/2024

Weekly Photos







ECASD North HS Phase 1

Week of: 8/30/2024







ECASD North HS Phase 1

Week of: 8/30/2024



